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The Pilcs 27 June 1957

XG-ilSSS,@- - Trip Report

1. Genersl - A vislt weo made to the

Mondey, 17 Junme 1957 to monitor the progress of the contractor in
the production of 28 RS-11/ceries equipment under XG-1355 and dise

Qvr3cr 2. Present wero:

T

R&D/EP

2. Delivery - The contraetor ic not sble to mest his letest
anticipated delivery dete (all RS-11/series equipment by 30 June
1957) and is reluctent to meke any tight estimate.

| ; | The company
gelivered one B trensmitter for evaluaticn snd promised {o alr
parcol post the belence of that staticn plus a € station minus
the recciver by 25 June 1957. (This has been dope.) The C
raceiver plus 2 A's, 2 B's, and 1 € 1s to follovw in two weeks.

, 3. Digl Calidbration - One very slow and improper practice-
being followed by the company is to calibrete cach individuel
dial tepe. The company veas directed to make one master dial for
cach type receiver and then dupliecate the master diel for the
quoantity of each type receiver delivered. This problem has been
diccucsed with the company meny times (with different engincers)
pince the specifications stipulate that the design effort shall
be directed towards a simplified calibration technigue in produce
tion. ‘The undersigned expressed the opinion thet the required
celibration accuracy should not be e preblem since Cnin 808 Coppay
wvere controlled by the uniformity of the printed circuitry ang
thet othervise the required high guelity of the tuning condenser
chould determine the celibration sccuracy. The company egreed

to @iscontimie the practice of providing individually calibrated
dinl topes.
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romments on the RP-11
. Bcma of the laborae

h. RP»11 Pover Supply « Laboretory
pover supply were discussed with

tory's comments we cormendations when she
took over the job. sgreed with the report
in 8ll} areas, end the compeny was authorized to proceed with the

fabrication of the balance of the prototype models incorporating
such deaign modifications as recommended by the leboratory. A
cummary of lsboratory test data is attached.

5. Voltage Taps - The principel design change (because it
involves the procurement of e nev transformer) will provide an
improved veoltege distribution os o function of line input. The
following is a comparison of the old and new desipgn:

Qld ( New
Design Center Voltege Tap Renge Design Center Voltege Tap Renge
70.0 70.0 - 82.5 7.0 70.0 « 84.0
95.0 82.5 - 107.5 93.0 85.0 = 102.0
120.0 107.5 « 135.0 113.0 103.0 - 124.0
150.0 135.0 « 170.0 137.0 125.0 « 150.0
190.0 170.0 - 210.0 165.0 151.0 - 183.0
'230.0 210.0 « 250.0 200.0 1684.0 « 223.0
270.0 250.0 - 270.0 2k .0 224,0 « 270.0

|:|est1mated that ﬂglivery of the prototypes would depend
cn trensformer procurement which she thought might take two months.

NMtochment: OCummary of Test Data of the RPell AC Power Supply

OC-E/R&D-EP/CEM: cmf (27 June 1957)
cc: vR&D Subject File
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